
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0040

12/13/2016

Contract Location: Time Allowed:

I-75/SR 401 S OF SR 155 TO N OF SR 138 ON I-675/SR 413

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

07/05/2013

08/01/2013

08/05/2013

10/01/2013

00/00/0000

00/00/0000

1426 Days

06/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 85.13

1214 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$182,000,637.29

$124,647,578.19

$16,760,020.74

90.79%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009156      $112,991,421.38 $56,845,212.32 $12,129,418.64 89.27% $1,712,824.28

0009157      $69,009,215.91 $67,802,365.87 $4,630,602.10 93.29% $775,205.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0040

12/13/2016

Project Number: 0009156      I-75 - DESIGN BUILD

 

CSNHS-0009-00(156)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $80,689,602.18 $79,319,342.76 $1,370,259.42

Non-Participating $20,172,400.56 $19,829,835.70 $342,564.86

Total Earnings $100,862,002.74 $99,149,178.46 $1,712,824.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $100,862,002.74 $99,149,178.46 $1,712,824.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $100,862,002.74 $99,149,178.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$1,712,824.28

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0040

12/13/2016

Project Number: 0009157      I-75 - DESIGN BUILD

 

CSNHS-0009-00(157)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $51,502,891.06 $50,882,726.39 $620,164.67

Non-Participating $12,875,722.75 $12,720,681.58 $155,041.17

Total Earnings $64,378,613.81 $63,603,407.97 $775,205.84

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $64,378,613.81 $63,603,407.97 $775,205.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $64,378,613.81 $63,603,407.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$775,205.84

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0040

12/13/2016

Project Number 0009156      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0011 999-2015     CONSTRUCTION COMPLETE LS  1.000 .936

 51600083.320 .016

- 0009156 (50% CONSTRUCTION COMPLETE ITEM)

MUST PAY ON BOTH ITEMS FOR EACH ESTIMATE

.952 $825,601.33 $49,123,279.32

0012 999-2015     CONSTRUCTION COMPLETE LS  .000 .936

 51600083.320 .016

0009156 (50% CONSTRUCTION COMPLETE ITEM)

MUST PAY ON BOTH ITEMS EACH ESTIMATE

.952 $825,601.33 $49,123,279.32

0026 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 3,000.500

 55.000 .000

0009156

 

3,000.500 $.00 $165,027.50

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -3,655,433.190

 1.000 -96,062.560

(IN # 1)

                                                            

-3,751,495.750 $-96,062.56 ($3,751,495.75)

9050 004-0022     EXTRA WORK - LS  .000 .595

 223501.000 .312

Install Lighting on Ramp @ Jodeco Road

                                                            

.907 $69,732.31 $202,715.41

9070 004-0022     EXTRA WORK - LS  .000 .549

 52763.140 .366

IMPROVEMENTS TO EXISTING EMERGENCY TURNAROUND

                                                            

.915 $19,311.31 $48,278.27

9090 004-0022     EXTRA WORK - LS  .000 .222

 31834.190 .778

ADDITIONAL TRUCK RESTRICTION SIGNS

                                                            

1.000 $24,767.00 $31,834.19

9130 004-0022     EXTRA WORK - LS  .000 .864

 430132.990 .102

ADDITION OF TRAFFIC SIGNAL AND GATE ON JONESBORO RD

                                                            

.966 $43,873.56 $415,508.47

Category Amount: $1,712,824.28 $95,358,426.73

Project Total Amount: $1,712,824.28 $100,862,002.74



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0040

12/13/2016

Project Number 0009157      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0011 999-2015     CONSTRUCTION COMPLETE LS  1.000 .940

 64600486.870 .012

- 0009157

 

.952 $775,205.84 $61,499,663.50

Category Amount: $775,205.84 $61,499,663.50

Project Total Amount: $775,205.84 $64,378,613.81


